ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Online Student Result Management System**	**58 days**	**Wed 12/1/21**	**Fri 2/18/22**	
2		Feasibility study	4 days	Wed 12/1/21	Mon 12/6/21	
3		Requirements gathering and analysis	5 days	Tue 12/7/21	Mon 12/13/21	2
4		**Design**	**14 days**	**Tue 12/14/2**	**Fri 12/31/21**	**3**
5		Low level design	8 days	Tue 12/14/21	Thu 12/23/21	
6		High level design	6 days	Fri 12/24/21	Fri 12/31/21	5
7		Coding and unit testing	26 days	Mon 1/3/22	Mon 2/7/22	4
8		System and integration testing	10 days	Tue 2/8/22	Mon 2/21/22	7
9		Delivery	0 days	Mon 2/21/22	Mon 2/21/22	8



Project: HMS_GanttChart
Date: Sat 12/18/21

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: HMS_GanttChart
Date: Sat 12/18/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: HMS_GanttChart
Date: Sat 12/18/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	